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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 1 0 0 1 0 21 1 24

FO 4 3 1 2 0 29 0 39
RL 0 0 0 0 0 0 0 0

Total Project 5 3 1 3 0 50 1 63

HANFORD SITE 
PERFORMANCE REPORT
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